All In One AI Assistant

Phase-Wise Development Plan

Prepared from the project requirements provided by the client.

Project Overview

The goal is to build an AI assistant that can work more like an executive assistant rather than a basic chatbot. It should be able to communicate, organize tasks, remember approved preferences, manage schedules, handle documents, follow up on pending work, analyze information and coordinate different personal and business workflows.

Because the project contains many connected features, the system will be developed in phases. Each phase can be developed and tested separately, reviewed by the client, and then used as the base for the next phase.

Phase 1 — Core Assistant & Task Management

First, we will build the basic assistant and the foundation that the remaining features will use.

- Set up the main AI assistant and request handling.
- Create the basic task and reminder system.
- Track pending actions and follow-ups.
- Allow the assistant to help organize and prioritize daily activities.
- Set up the basic workflow structure and permissions for actions.

Expected result: Working core assistant, task/reminder workflows, pending-action tracking and the base structure for the next phases.

Phase 2 — Memory & User Preferences

The assistant needs to remember useful information and preferences so the user does not have to repeat them every time.

- Create the memory and preference system.
- Store approved travel, hotel, restaurant and meeting preferences.
- Store payment preferences, vendor details, spending limits and approval requirements.
- Use saved preferences in future workflows where relevant.
- Connect memory with the core assistant and task system.

Expected result: Working memory/preference system connected with the assistant and future workflows.

Phase 3 — WhatsApp, Email & Communication

This phase focuses on communication with clients, vendors, suppliers and other contacts.

- Draft professional WhatsApp messages.
- Draft and manage professional emails.
- Send messages when authorized.
- Follow up when there is no response.
- Maintain communication history and context.

- Handle multiple languages and translate messages when required.
- Organize urgent messages, pending replies and suggested responses.

Expected result: Email and WhatsApp workflows, follow-up handling, communication history and multilingual communication support.

Phase 4 — Google Calendar & Scheduling

The assistant will start managing schedules and appointments.

- Create meetings and appointments.
- Reschedule meetings.
- Send calendar invitations.
- Check availability.
- Add meeting buffer times.
- Respect preferred meeting hours and meeting duration.
- Handle online and in-person meetings.
- Remember scheduling preferences.

Expected result: Calendar integration and scheduling workflows connected with the assistant and memory.

Phase 5 — Google Drive & Document Management

This phase handles files, folders, invoices and other documents.

- Upload files to Google Drive.
- Organize files into folders.
- Rename files using a structured naming system.
- Retrieve files when needed.
- Send files through WhatsApp or email when authorized.
- Create an organized structure for invoices and business documents.

Expected result: Google Drive automation, file organization, retrieval and document-sharing workflows.

Phase 6 — Vendors, Quotes, Invoices & Payments

The assistant will handle vendor communication and the related invoice/payment workflow.

- Request quotes from vendors.
- Ask about availability.
- Compare received pricing information.
- Follow up on pending vendor responses.
- Request invoices automatically.
- Follow up until invoices are received.
- Check invoice details.
- Organize invoices in Google Drive.
- Update payment records and send completion notifications when authorized.

- Generate monthly invoice summaries.

Expected result: Vendor communication, quote collection, invoice management and payment-support workflows with approval controls.

Phase 7 — AI Voice Calls

After the communication workflows are stable, voice-based assistant capabilities can be added.

- Connect the required voice/telephony service.
- Call vendors or service providers when authorized.
- Request information during calls.
- Record calls where supported and permitted.
- Summarize conversations.
- Create follow-up actions and escalate issues when required.

Expected result: Voice-call workflow, call information/record handling, summaries and follow-up actions.

Phase 8 — Travel & Flight Assistance

This phase adds travel planning and reservation-related assistance.

- Check and compare flight options.
- Use saved airline, seat, luggage and travel-time preferences.
- Organize trip itineraries.
- Assist with hotel reservations.
- Create trip plans and schedules.
- Support travel planning for authorized family members.
- Use Amex points intelligently where the required access/data is available.

Expected result: Travel search/comparison, preference-based planning, itinerary organization and hotel/travel assistance.

Phase 9 — Financial & Data Analysis

The assistant will be able to organize available financial and operational data and produce useful reports.

- Review available Amex expense data.
- Categorize transactions.
- Identify spending patterns.
- Identify unusual charges.
- Compare spending periods.
- Create financial reports and summaries.
- Analyze uploaded files.
- Create Excel spreadsheets, charts and structured reports.

Expected result: Expense analysis, data analysis and automated Excel/report generation workflows.

Phase 10 — Meetings, Proactive Assistant & CRM

The final stage connects the different modules into a more proactive executive-assistant workflow.

- Join meetings where supported by the selected meeting platform.
- Take notes and identify important points.
- Summarize meetings and identify action items.
- Speak and ask questions where the required meeting/voice setup supports it.
- Identify pending items and missing information.
- Suggest next actions.
- Continue approved follow-ups automatically.
- Connect CRM workflows.
- Track leads, projects and team coordination.
- Provide status reports and escalation workflows.

Expected result: Meeting participation/summarization, proactive workflows, CRM/lead tracking and higher-level operational coordination.

How We Will Work Through the Phases

Each phase will be handled separately. Once the features for a phase are implemented, they will be tested and reviewed before moving to the next phase. This makes the progress easy to track and gives the client an opportunity to review the actual working result at each stage.

- Discuss and confirm the scope of the current phase.
- Develop the required workflows and integrations.
- Test the workflows and handle common error cases.
- Show the completed phase for review.
- Make agreed adjustments.
- Move to the next phase after the current phase is stable.

Important Notes

Some features depend on third-party services, APIs, account permissions and the capabilities of the selected platforms. This is especially relevant to financial data, payments, automated phone calls, call recording, meeting participation, travel bookings and autonomous outbound communication.

For actions that can have financial, communication or booking consequences, the system can be designed with approval controls so the assistant acts according to the user's authorization and rules.

The exact API/service choices can be finalized for each phase before implementation of that integration.

Final Goal

At completion, the different modules will work together as one AI assistant capable of communicating, organizing, remembering, following up, analyzing and coordinating tasks across the user's personal and business workflows.

— End of Phase Plan —